



Chief, Contracts Staff, DPD-DD/P

22 March 1962

Chief, Administrative Staff, NPIC

Termination of Contract - EB-425, T.O. #2

1. It is requested that contract EB-425, T.O. #2 be terminated for the convenience of the government. The vendor has satisfactorily completed Phase I - Design Study, however, the technical personnel of NPIC feel that current circumstances do not warrant implementation of Phase II - Engineering Design, at this time.

2. It is requested that you notify  of the ~~am~~ <sup>STAT</sup> of the contract settlement for Phase I. Your cooperation in this matter is appreciated.

cc:

STAT

STAT